
ID Task Name Duration Start F in ish Predecessors
1 Pre-Mobilization 379.7

days
Wed 7/4/01 Wed 1/1/03

2 NPDES Permit 86 days Wed 7/4/01 Wed
10/31/01

104SS-120
days

3 Negotiate
Subcontractors

86 days Wed 7/4/01 Wed
10/31/01

4 Geotechnical
Contractor

30  days Wed 7/4/01 Tue 8/14/01 104SS-86 days

5 Vegetation
Clearance

30  days Thu 9/20/01 Wed
10/31/01

104SS-30 days

6 Construction
Debris Removal

30  days Thu 9/20/01 Wed
10/31/01

104SS-30 days

7 Donovan Blast
Chamber

30  days Thu 9/20/01 Wed
10/31/01

104SS-30 days

8 Austin Powder 30  days Thu 9/20/01 Wed
10/31/01

104SS-30 days

9 Fencing Contractor 30  days Thu 9/20/01 Wed
10/31/01

104SS-30 days

10 UXO Support 30  days Thu 9/20/01 Wed
10/31/01

104SS-30 days

12 Procurement of MPA's 63  days Wed 8/15/01 Fri 11/9/01 4

11 Procurement of testpit
prototypes

45  days Thu 8/16/01 Thu 10/18/01 13SF-10 days

15 MSD/VSD Notifications 345.7
days

Tue
8/21/01

Wed 1/1/03

22 Stockpiles, North
Val ley 60 Day

0  days Tue 8/21/01 Tue 8/21/01 167SS-60 days

25 Sector 10A/B 60 Day (1) 0  days Fri 9/7/01 Fri 9/7/01 220SS-60 days

19 Stockpi les,  Ridge 60
Day

0  days Tue 9/18/01 Tue 9/18/01 150SS-60 days

28 Sector 10A/B 60 Day (2) 0  days Wed 9/19/01 Wed 9/19/01 221SS-60 days

16 Stockpile D-1, 60 Day 0  days Mon 10/1/01 Mon 10/1/01 149SS-60 days

23 Stockpiles, North
Val ley 30 Day

0  days Tue 10/2/01 Tue 10/2/01 167SS-30 days

76 Sector 2 60 Day (1) 0  days Fri 10/5/01 Fri 10/5/01 237SS-60 days

26 Sector 10A/B 30 Day (1) 0  days Fri 10/19/01 Fri 10/19/01 220SS-30 days

31 Sector 1 60 Day (1) 0  days Mon
10/22/01

Mon
10/22/01

222SS-60 days

34 Sector 3 60 Day (1) 0  days Fri 10/26/01 Fri 10/26/01 223SS-60 days

20 Stockpi les,  Ridge 30
Day

0  days Tue 10/30/01 Tue 10/30/01 150SS-30 days

29 Sector 10A/B 30 Day (2) 0  days Wed
10/31/01

Wed
10/31/01

221SS-30 days

37 Sector 5 60 Day (1) 0  days Wed
10/31/01

Wed
10/31/01

224SS-60 days

17 Stockpile D-1, 30 Day 0  days Mon
11/12/01

Mon
11/12/01

149SS-30 days

24 Duration of North Valley
Evacuat ion

34  days Tue 11/13/01 Wed 1/9/02 167SS

40 Sector 1 60 Day (2) 0  days Tue 11/13/01 Tue 11/13/01 225SS-60 days

43 Sector 3 60 Day (2) 0  days Tue 11/13/01 Tue 11/13/01 226SS-60 days

100 Areawide Clearance
South Slope of South

0  days Wed
11/14/01

Wed
11/14/01

427SS-60 days

46 Sector 9 60 Day (1) 0  days Thu 11/15/01 Thu 11/15/01 227SS-60 days

77 Sector 2 30 Day (1) 0  days Fri 11/16/01 Fri 11/16/01 237SS-30 days

49 Sector 4 60 Day (1) 0  days Tue 11/20/01 Tue 11/20/01 228SS-60 days

52 Sector 8 60 Day (1) 0  days Tue 11/20/01 Tue 11/20/01 229SS-60 days

55 Sector 6 60 Day (1) 0  days Tue 11/27/01 Tue 11/27/01 230SS-60 days

27 Sector 10A/B Duration
(1)

2  days Tue 12/4/01 Thu 12/6/01 220SS

32 Sector 1 30 Day (1) 0  days Wed 12/5/01 Wed 12/5/01 222SS-30 days

35 Sector 3 30 Day (1) 0  days Tue 12/11/01 Tue 12/11/01 223SS-30 days

58 Sector 9 60 Day (2) 0  days Tue 12/11/01 Tue 12/11/01 231SS-60 days

61 Sector 4 60 Day (2) 0  days Tue 12/11/01 Tue 12/11/01 232SS-60 days

64 Sector 8 60 Day (2) 0  days Tue 12/11/01 Tue 12/11/01 233SS-60 days

91 North Valley Mil i tary
Landf i l l  60 Day

0  days Wed
12/12/01

Wed
12/12/01

381SS-60 days

21 Duration of Ridge
Evacuat ion

84  days Thu 12/13/01 Wed 4/17/02 150SS

67 Sector 5 60 Day (2) 0  days Thu 12/13/01 Thu 12/13/01 234SS-60 days

97 TNT Soils 60 Day 0  days Thu 12/13/01 Thu 12/13/01 407SS-60 days

30 Sector 10A/B Duration
(2)

1  day Fri 12/14/01 Mon
12/17/01

221SS

79 Demolit ion Pit Site 1 60
Day

0  days Fri 12/14/01 Fri 12/14/01 291SS-60 days

82 Demolit ion Pit Site 3 60
Day

0  days Fri 12/14/01 Fri 12/14/01 311SS-60 days

88 Flare Site 60 Day 0  days Fri 12/14/01 Fri 12/14/01 361SS-60 days

38 Sector 5 30 Day (1) 0  days Fri 12/14/01 Fri 12/14/01 224SS-30 days

18 Duration of Stockpile
D-1 Evacuation

4  days Thu 1/3/02 Tue 1/8/02 149SS

41 Sector 1 30 Day (2) 0  days Fri 1/4/02 Fri 1/4/02 225SS-30 days

44 Sector 3 30 Day (2) 0  days Fri 1/4/02 Fri 1/4/02 226SS-30 days

101 Areawide Clearance
South Slope of South

0  days Mon 1/7/02 Mon 1/7/02 427SS-30 days

47 Sector 9 30 Day (1) 0  days Tue 1/8/02 Tue 1/8/02 227SS-30 days

78 Sector 2 Duration (1) 63.7  days Wed 1/9/02 Mon 4/8/02 237SS

50 Sector 4 30 Day (1) 0  days Fri 1/11/02 Fri 1/11/02 228SS-30 days

53 Sector 8 30 Day (1) 0  days Fri 1/11/02 Fri 1/11/02 229SS-30 days

56 Sector 6 30 Day (1) 0  days Wed 1/16/02 Wed 1/16/02 230SS-30 days

33 Sector 1 Duration (1) 3 .5  days Thu 1/24/02 Tue 1/29/02 222SS

36 Sector 3 Duration (1) 1 .5  days Wed 1/30/02 Thu 1/31/02 223SS

59 Sector 9 30 Day (2) 0  days Wed 1/30/02 Wed 1/30/02 231SS-30 days

62 Sector 4 30 Day (2) 0  days Wed 1/30/02 Wed 1/30/02 232SS-30 days

65 Sector 8 30 Day (2) 0  days Wed 1/30/02 Wed 1/30/02 233SS-30 days

92 North Valley Mil i tary
Landf i l l  30 Day

0  days Thu 1/31/02 Thu 1/31/02 381SS-30 days

68 Sector 5 30 Day (2) 0  days Fri 2/1/02 Fri 2/1/02 234SS-30 days

98 TNT Soils 30 Day 0  days Fri 2/1/02 Fri 2/1/02 407SS-30 days

80 Demolit ion Pit Site 1 30
Day

0  days Mon 2/4/02 Mon 2/4/02 291SS-30 days

83 Demolit ion Pit Site 3 30
Day

0  days Mon 2/4/02 Mon 2/4/02 311SS-30 days

89 Flare Site 30 Day 0  days Mon 2/4/02 Mon 2/4/02 361SS-30 days

39 Sector 5 Duration (1) 7 .3  days Mon 2/4/02 Thu 2/14/02 224SS

70 Sector 7 60 Day (1) 0  days Wed 2/13/02 Wed 2/13/02 235SS-60 days

42 Sector 1 Duration (2) 1  day Fri 2/15/02 Fri 2/15/02 225SS

45 Sector 3 Duration (2) 1  day Fri 2/15/02 Fri 2/15/02 226SS

102 Areawide Clearance
South Slope of South

24  days Mon 2/18/02 Thu 3/21/02 427SS

48 Sector 9 Duration (1) 2 .9  days Tue 2/19/02 Thu 2/21/02 227SS

51 Sector 4 Duration (1) 3 .1  days Fri 2/22/02 Wed 2/27/02 228SS

54 Sector 8 Duration (1) 1 .8  days Fri 2/22/02 Mon 2/25/02 229SS

57 Sector 6 Duration (1) 8 .9  days Wed 2/27/02 Tue 3/12/02 230SS

73 Sector 7 60 Day (2) 0  days Wed 3/6/02 Wed 3/6/02 236SS-60 days

60 Sector 9 Duration (2) 1 .8  days Wed 3/13/02 Fri 3/15/02 231SS

63 Sector 4 Duration (2) 1  day Wed 3/13/02 Thu 3/14/02 232SS

66 Sector 8 Duration (2) 0 .54 days Wed 3/13/02 Thu 3/14/02 233SS

93 North Valley Mil i tary
Landfi l l  Duration

16.5  days Thu 3/14/02 Fri 4/5/02 381SS

69 Sector 5 Duration (2) 1 .5  days Fri 3/15/02 Mon 3/18/02 234SS

99 TNT Soils Duration 38.25 days Fri 3/15/02 Wed 5/8/02 407SS

81 Demolit ion Pit Site 1
Duration

49.75 days Mon 3/18/02 Tue 5/28/02 291SS

84 Demolit ion Pit Site 3
Duration

159.5  days Mon 3/18/02 Thu 10/31/02 311SS

90 Flare Site Duration 49.75 days Mon 3/18/02 Tue 5/28/02 361SS

71 Sector 7 30 Day (1) 0  days Wed 3/27/02 Wed 3/27/02 235SS-30 days

74 Sector 7 30 Day (2) 0  days Wed 4/17/02 Wed 4/17/02 236SS-30 days

94 Fill Areas in North
Val ley 60 Day

0  days Wed 4/24/02 Wed 4/24/02 397SS-60 days
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ID Task Name Duration Start F in ish Predecessors
72 Sector 7 Duration (1) 3 .4  days Wed 5/8/02 Mon 5/13/02 235SS

75 Sector 7 Duration (2) 1  day Thu 5/30/02 Fri 5/31/02 236SS

95 Fill Areas In North
Val ley 30 Day

0  days Thu 6/6/02 Thu 6/6/02 397SS-30 days

96 Fill Areas in North
Valley Duration

24  days Fri 7/19/02 Thu 8/22/02 397SS

85 Mercury Impacted Soi l
60 Day

0  days Wed 8/7/02 Wed 8/7/02 349SS-60 days

86 Mercury Impacted Soi l
30 Day

0  days Thu 9/19/02 Thu 9/19/02 349SS-30 days

87 Mercury Impacted Soi l
Duration

44.5  days Thu 10/31/02 Wed 1/1/03 349SS

13 Geophysical Equipment
Tests

11  days Thu 11/1/01 Thu 11/15/01

14 Geophysical  Equipment
Test Results Letter Report

3  days Fri 11/16/01 Tue 11/20/01 13

103 OE Remedial Action 316.2
days

Thu
11/1/01

Mon 2/3/03

104 Mobilization 7  days Thu 11/1/01 Fri 11/9/01

105 Site Biological Survey 5  days Thu 11/1/01 Wed 11/7/01

106 Removal of Fences 10 days Thu
11/8/01

Fri
11/23/01

105

107 Remove inter ior fences 5  days Thu 11/8/01 Wed
11/14/01

108 Remove Boundry
fences and rep lace

10  days Thu 11/8/01 Fri 11/23/01

109 Vegetation Removal 21.5 days Thu
11/8/01

Tue
12/11/01

105

110 Sector 1 0 .5  days Thu 11/8/01 Thu 11/8/01

111 Sector 2 0 .3  days Thu 11/8/01 Thu 11/8/01

112 Sector 3 1 .25 days Thu 11/8/01 Fri 11/9/01

114 Sector 5 15  days Thu 11/8/01 Fri 11/30/01

119 Sector 10 0.7  days Thu 11/8/01 Thu 11/8/01

113 Sector 4 5 .25 days Fri 11/9/01 Fri 11/16/01 112

115 Sector 6 15  days Fri 11/16/01 Tue 12/11/01 113

116 Sector 7 2 .5  days Mon 12/3/01 Wed 12/5/01 114

117 Sector 8 2  days Wed 12/5/01 Fri 12/7/01 116

118 Sector 9 2  days Fri 12/7/01 Tue 12/11/01 117

120 Grid Surveys 107.02
days

Thu
11/8/01

Thu
4/18/02

130 Sector 10 0.13 days Thu 11/8/01 Thu 11/8/01 119

121 Sector 1 0 .72 days Mon
11/26/01

Mon
11/26/01

110SS+10 days

123 Sector 3 0 .33 days Wed
11/28/01

Wed
11/28/01

112SS+12 days

124 Sector 4 0 .33 days Thu 11/29/01 Thu 11/29/01 113SS+12 days

125 Sector 5 1 .54 days Mon 12/3/01 Tue 12/4/01 114

126 Sector 6 1 .88 days Tue 12/11/01 Thu 12/13/01 115

129 Sector 9 0 .62 days Tue 12/11/01 Wed
12/12/01

118

122 Sector 2 0 .06 days Wed 1/9/02 Wed 1/9/02 111SS+10
days,149

128 Sector 8 0 .19 days Thu 1/10/02 Thu 1/10/02 117,180

127 Sector 7 0 .72 days Thu 4/18/02 Thu 4/18/02 116,166

131 Surface Clearance 109.39
days

Thu
11/8/01

Tue
4/23/02

141 Sector 10 0.4  days Thu 11/8/01 Fri 11/9/01 130

132 Sector 1 2 .29 days Mon
11/26/01

Thu 11/29/01 121

134 Sector 3 1 .04 days Wed
11/28/01

Thu 11/29/01 123

135 Sector 4 1 .06 days Thu 11/29/01 Fri 11/30/01 124

136 Sector 5 4 .9  days Tue 12/4/01 Tue 12/11/01 125

140 Sector 9 1 .96 days Wed
12/12/01

Fri 12/14/01 129

137 Sector 6 5 .96 days Thu 12/13/01 Fri 12/21/01 126

133 Sector 2 0 .19 days Wed 1/9/02 Wed 1/9/02 122

139 Sector 8 0 .6  days Thu 1/10/02 Thu 1/10/02 128

138 Sector 7 2 .5  days Thu 4/18/02 Tue 4/23/02 127,166

142 Stockpiles 135.02
days

Mon
11/12/01

Fri 5/31/02

143 Separate
Construction Debris
& Dispose

21 days Mon
11/12/01

Wed
12/12/01

104

144 D-1 12  days Mon
11/12/01

Thu 11/29/01

145 Ridge 21  days Mon
11/12/01

Wed
12/12/01

146 North Valley
Construction

1  day Mon
11/12/01

Mon
11/12/01

147 Level Stockpile
D-1and spread into

34 days Mon
11/12/01

Tue 1/8/02

148 Confirmation
Sample D-1 Soils

30  days Mon
11/12/01

Wed 1/2/02 104

149 Spread Soils into
Sector 2

4  days Thu 1/3/02 Tue 1/8/02 148SS+30
days,144

167 Level Stockpiles 1,
2, and 3  North

64 days Tue
11/13/01

Wed
2/20/02

168 Leve l  Stockp i les
on impermeable

4  days Tue 11/13/01 Fri 11/16/01 104,146

169 Geophys ica l  Map
and Mark

1  day Mon
11/19/01

Mon
11/19/01

168

170 Point Clear Lift 1 2  days Tue 11/20/01 Fri 11/23/01 169

171 QC Scan Lift and
Clear Anomalies

1  day Mon
11/26/01

Mon
11/26/01

170

172 Load and Haul 6  days Tue 11/27/01 Tue 12/4/01 171

173 Geophys ica l  Map
and Mark

1  day Wed 12/5/01 Wed 12/5/01 172

174 Point Clear Lift 2 2  days Thu 12/6/01 Fri 12/7/01 173

175 QC Scan Lift and
Clear Anomalies

1  day Mon
12/10/01

Mon
12/10/01

174

176 Load and Haul 6  days Tue 12/11/01 Tue 12/18/01 175

177 Geophys ica l  Map
and Mark

1  day Wed
12/19/01

Wed
12/19/01

176

178 Point Clear Lift 3 2  days Thu 12/20/01 Fri 12/21/01 177

179 QC Scan Lift and
Clear Anomalies

1  day Fri 12/28/01 Fri 12/28/01 178

180 Load and Haul 6  days Wed 1/2/02 Wed 1/9/02 179

181 Confirmation
Sampl ing

30  days Thu 1/10/02 Wed 2/20/02 180

182 Point Clearance 128.02
days

Fri
11/23/01

Fri 5/31/02

183 Geophysical
Mapping

120.02
days

Fri
11/23/01

Mon
5/20/02

184 Sector 10A/B 0.75 days Fri 11/23/01 Fri 11/23/01 141,12,14

185 Sector 10A/B 0.75 days Wed 12/5/01 Thu 12/6/01 220

189 Sector 9 2 .5  days Fri 12/14/01 Tue 12/18/01 140

190 Sector 4 1 .4  days Tue 12/18/01 Wed
12/19/01

189,135

186 Sector 1 4 .2  days Wed 1/9/02 Tue 1/15/02 144,149,132,185

191 Sector 8 0 .8  days Thu 1/10/02 Fri 1/11/02 190,139,180

187 Sector 3 1 .3  days Tue 1/15/02 Wed 1/16/02 186,134

188 Sector 5 6 .3  days Wed 1/16/02 Thu 1/24/02 187,136

192 Sector 1 4 .2  days Tue 1/29/02 Mon 2/4/02 191,222

193 Sector 3 1 .3  days Mon 2/4/02 Wed 2/6/02 223,192

194 Sector 6 7 .7  days Wed 2/6/02 Fri 2/15/02 193,137

195 Sector 5 6 .3  days Fri 2/15/02 Tue 2/26/02 194,224

196 Sector 9 2 .5  days Tue 2/26/02 Thu 2/28/02 195,227

197 Sector 4 1 .4  days Thu 2/28/02 Fri 3/1/02 196,229

198 Sector 8 0 .8  days Mon 3/4/02 Mon 3/4/02 197,228

199 Sector 7 4 .2  days Tue 4/23/02 Mon 4/29/02 198,138

200 Sector 7 4 .2  days Mon 5/13/02 Mon 5/20/02 235

201 Reacquisition 120.87
days

Fri
11/30/01

Wed
5/29/02

202 Sector 10A/B 1.3  days Fri 11/30/01 Tue 12/4/01 184FS+5 days

203 Sector 10A/B 0.6  days Thu 12/13/01 Fri 12/14/01 185FS+5 days
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ID Task Name Duration Start F in ish Predecessors
204 Sector 1 3 .8  days Tue 1/22/02 Fri 1/25/02 186FS+5

days,203

205 Sector 3 3 .5  days Mon 1/28/02 Thu 1/31/02 187FS+5
days,204

206 Sector 5 8 .2  days Thu 1/31/02 Tue 2/12/02 188FS+5 days

207 Sector 1 1 .6  days Wed 2/13/02 Thu 2/14/02 192FS+5
days,206

208 Sector 3 0 .7  days Wed 2/13/02 Wed 2/13/02 192FS+5
days,206

209 Sector 9 3 .3  days Thu 2/14/02 Tue 2/19/02 189FS+5
days,207,208

210 Sector 4 3 .5  days Tue 2/19/02 Mon 2/25/02 190FS+5
days,209

211 Sector 8 2  days Tue 2/19/02 Thu 2/21/02 191FS+5
days,209

212 Sector 6 10  days Mon 2/25/02 Mon 3/11/02 194FS+5
days,210,211

213 Sector 9 1 .3  days Mon 3/11/02 Tue 3/12/02 196FS+5
days,212

214 Sector 4 1 .5  days Mon 3/11/02 Tue 3/12/02 197FS+5
days,212

215 Sector 8 0 .8  days Mon 3/11/02 Tue 3/12/02 198FS+5
days,212

216 Sector 5 1 .7  days Tue 3/12/02 Thu 3/14/02 195FS+5
days,213,214,215

217 Sector 7 3 .8  days Mon 5/6/02 Fri 5/10/02 199FS+5
days,216

218 Sector 7 1 .6  days Tue 5/28/02 Wed 5/29/02 200FS+5
days,217

219 Dig 120.97
days

Tue
12/4/01

Fri 5/31/02

220 Sector 10 A/B 1.8  days Tue 12/4/01 Wed 12/5/01 202

221 Sector 10A/B 0.7  days Fri 12/14/01 Fri 12/14/01 203

222 Sector 1 3 .4  days Thu 1/24/02 Tue 1/29/02 204SS+2
days,221

223 Sector 3 1 .5  days Wed 1/30/02 Thu 1/31/02 205SS+2
days,222

224 Sector 5 7 .3  days Mon 2/4/02 Thu 2/14/02 206SS+2 days

225 Sector 1 2 .1  days Fri 2/15/02 Tue 2/19/02 207SS+2
days,224

226 Sector 3 1  day Fri 2/15/02 Fri 2/15/02 207SS+2
days,224

227 Sector 9 2 .9  days Tue 2/19/02 Thu 2/21/02 209SS+2
days,225,226

228 Sector 4 3 .1  days Fri 2/22/02 Wed 2/27/02 210SS+2
days,227

229 Sector 8 1 .8  days Fri 2/22/02 Mon 2/25/02 211SS+2
days,227

230 Sector 6 8 .9  days Wed 2/27/02 Tue 3/12/02 212SS+2
days,228,229

231 Sector 9 1 .8  days Wed 3/13/02 Fri 3/15/02 213SS+2
days,230

232 Sector 4 0 .97 days Wed 3/13/02 Thu 3/14/02 214SS+2
days,230

233 Sector 8 0 .54 days Wed 3/13/02 Thu 3/14/02 215SS+2
days,230

234 Sector 5 1 .5  days Fri 3/15/02 Mon 3/18/02 216SS+2
days,231,232,233

235 Sector 7 3 .4  days Wed 5/8/02 Mon 5/13/02 217SS+2
days,234

236 Sector 7 1  day Thu 5/30/02 Fri 5/31/02 218SS+2
days,235

150 Level Stockpiles on
Ridge (1 Ft lift)

84 days Thu
12/13/01

Wed
4/17/02

151 Spread Ridge
Stockpi les

12  days Thu 12/13/01 Mon 1/7/02 104,145

152 Geophysical
Mapping l i f t  1

2  days Tue 1/8/02 Wed 1/9/02 151

153 Mark  anomaly
sources

2.5  days Thu 1/10/02 Mon 1/14/02 152SS+2 days

154 Point Clear
anomal ies

3 .5  days Mon 1/14/02 Thu 1/17/02 153

155 QC Scan Lift and
Clear Anomalies

3  days Fri 1/18/02 Tue 1/22/02 154

156 Load and Haul l i f t
1

13  days Wed 1/23/02 Fri 2/8/02 155

157 Geophysical
Mapping L i f t  2

2  days Mon 2/11/02 Tue 2/12/02 156

158 Mark Anomaly
Sources

2.5  days Wed 2/13/02 Fri 2/15/02 157SS+2 days

159 Point Clear
Anomal ies

3 .5  days Fri 2/15/02 Wed 2/20/02 158

160 QC Scan Lift and
Clear Anomalies

3  days Thu 2/21/02 Mon 2/25/02 159

161 Load and haul  L i f t
2

13  days Tue 2/26/02 Thu 3/14/02 160

162 Geophysical
Mapping L i f t  3

2  days Fri 3/15/02 Mon 3/18/02 161

163 Mark Anomaly
Sources

2.5  days Tue 3/19/02 Thu 3/21/02 162SS+2 days

164 Point
Clearanomal ies

3 .5  days Thu 3/21/02 Tue 3/26/02 163

165 QC Scan Lift and
Clear Anomalies

3  days Wed 3/27/02 Fri 3/29/02 164

166 Load and Haul 13  days Mon 4/1/02 Wed 4/17/02 165

237 Point Clearance Sector
2

63.7 days Wed 1/9/02 Mon 4/8/02

238 Geophys ica l ly  scan
stockpi le  l i f t

0 .5  days Wed 1/9/02 Wed 1/9/02 133

239 Point Clear Stockpile
l i f t

0 .5  days Wed 1/9/02 Thu 1/10/02 238

240 Load and Haul
Stockpi led so i l

2  days Thu 1/10/02 Mon 1/14/02 239

241 Geophysica l ly  Scan
Sector 2

0 .5  days Mon 1/14/02 Mon 1/14/02 240

242 Reacquire Anomal ies 0 .6  days Mon 1/21/02 Tue 1/22/02 241FS+5 days

243 Dig Anomal ies 0 .8  days Wed 1/23/02 Thu 1/24/02 242SS+2 days

244 Geophysica l ly  Scan
Sector 2

0 .5  days Thu 1/24/02 Fri 1/25/02 243

245 Reacquire Anomal ies 0.25 days Fri 2/1/02 Fri 2/1/02 244FS+5 days

246 Dig Anomal ies 0 .4  days Tue 2/5/02 Tue 2/5/02 245SS+2 days

247 Excavate 1 foot l i f t  and
relocate

2  days Tue 2/5/02 Thu 2/7/02 246

248 Geophys ica l ly  Map
and Mark  anomol ies

0 .5  days Thu 2/7/02 Thu 2/7/02 247

249 Point Clear 0 .5  days Thu 2/7/02 Fri 2/8/02 248

250 Excavate 1 foot l i f t  and
relocate Li f t  2

2  days Fri 2/8/02 Tue 2/12/02 249

251 Geophys ica l ly  Map
and Mark  anomol ies

0 .5  days Tue 2/12/02 Tue 2/12/02 250

252 Point Clear 0 .5  days Tue 2/12/02 Wed 2/13/02 251

253 Excavate 1 foot l i f t  and
relocate Li f t  3

2  days Wed 2/13/02 Fri 2/15/02 252

254 Geophys ica l ly  Map
and Mark  anomol ies

0 .5  days Fri 2/15/02 Fri 2/15/02 253

255 Point Clear 0 .5  days Fri 2/15/02 Mon 2/18/02 254

256 Excavate 1 foot l i f t  and
relocate Li f t  4

2  days Mon 2/18/02 Wed 2/20/02 255

257 Geophys ica l ly  Map
and Mark  anomol ies

0 .5  days Wed 2/20/02 Wed 2/20/02 256

258 Point Clear 0 .5  days Wed 2/20/02 Thu 2/21/02 257

259 Excavate 1 foot l i f t  and
relocate Li f t  5

2  days Thu 2/21/02 Mon 2/25/02 258

260 Geophys ica l ly  Map
and Mark  anomol ies

0 .5  days Mon 2/25/02 Mon 2/25/02 259

261 Point Clear 0 .5  days Mon 2/25/02 Tue 2/26/02 260

262 Excavate 1 foot l i f t  and
relocate Li f t  6

2  days Tue 2/26/02 Thu 2/28/02 261

263 Geophys ica l ly  Map
and Mark  anomol ies

0 .5  days Thu 2/28/02 Thu 2/28/02 262

264 Point Clear 0 .5  days Thu 2/28/02 Fri 3/1/02 263

265 Excavate 1 foot l i f t  and
relocate Li f t  7

2  days Fri 3/1/02 Tue 3/5/02 264

266 Geophys ica l ly  Map
and Mark  anomol ies

0 .5  days Tue 3/5/02 Tue 3/5/02 265

267 Point Clear 0 .5  days Tue 3/5/02 Wed 3/6/02 266

268 Excavate 1 foot l i f t  and
relocate Li f t  8

2  days Wed 3/6/02 Fri 3/8/02 267

269 Geophys ica l ly  Map
and Mark  anomol ies

0 .5  days Fri 3/8/02 Fri 3/8/02 268

270 Point Clear 0 .5  days Fri 3/8/02 Mon 3/11/02 269

271 Excavate 1 foot l i f t  and
relocate Li f t  9

2  days Mon 3/11/02 Wed 3/13/02 270

272 Geophys ica l ly  Map
and Mark  anomol ies

0 .5  days Wed 3/13/02 Wed 3/13/02 271

273 Point Clear 0 .5  days Wed 3/13/02 Thu 3/14/02 272

274 Excavate 1 foot l i f t  and
relocate Li f t  10

2  days Thu 3/14/02 Mon 3/18/02 273

275 Geophys ica l ly  Map
and Mark  anomol ies

0 .5  days Mon 3/18/02 Mon 3/18/02 274

276 Point Clear 0 .5  days Mon 3/18/02 Tue 3/19/02 275

277 Excavate 1 foot l i f t  and
relocate Li f t  11

2  days Tue 3/19/02 Thu 3/21/02 276

278 Geophys ica l ly  Map
and Mark  anomol ies

0 .5  days Thu 3/21/02 Thu 3/21/02 277

279 Point Clear 0 .5  days Thu 3/21/02 Fri 3/22/02 278
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ID Task Name Duration Start F in ish Predecessors
280 Excavate 1 foot l i f t  and

relocate Li f t  12
2  days Fri 3/22/02 Tue 3/26/02 279

281 Geophys ica l ly  Map
and Mark  anomol ies

0 .5  days Tue 3/26/02 Tue 3/26/02 280

282 Point Clear 0 .5  days Tue 3/26/02 Wed 3/27/02 281

283 Excavate 1 foot l i f t  and
relocate Li f t  13

2  days Wed 3/27/02 Fri 3/29/02 282

284 Geophys ica l ly  Map
and Mark  anomol ies

0 .5  days Fri 3/29/02 Fri 3/29/02 283

285 Point Clear 0 .5  days Fri 3/29/02 Mon 4/1/02 284

286 Excavate 1 foot l i f t  and
relocate Li f t  14

2  days Mon 4/1/02 Wed 4/3/02 285

287 Geophys ica l ly  Map
and Mark  anomol ies

0 .5  days Wed 4/3/02 Wed 4/3/02 286

288 Point Clear 0 .5  days Wed 4/3/02 Thu 4/4/02 287

289 Excavate 1 foot l i f t  and
relocate Li f t  15

2  days Thu 4/4/02 Mon 4/8/02 288

290 QA/QC Geophysically
Map

0.5  days Mon 4/8/02 Mon 4/8/02 289

427 South Slope of the
South Valley

24 days Mon
2/18/02

Thu
3/21/02

428 Remove  l i f t  1 4  days Mon 2/18/02 Thu 2/21/02 226

429 Geophys ics 1 and
mark  anomol ies

1  day Fri 2/22/02 Fri 2/22/02 428

430 Point clear 1 1  day Mon 2/25/02 Mon 2/25/02 429

431 Remove l i f t  2 4  days Tue 2/26/02 Fri 3/1/02 430

432 Geophys ics 2 and
mark  anomol ies

1  day Mon 3/4/02 Mon 3/4/02 431

433 Point clear 2 1  day Tue 3/5/02 Tue 3/5/02 432

434 Remove l i f t  3 4  days Wed 3/6/02 Mon 3/11/02 433

435 Geophys ics 3 and
mark  anomol ies

1  day Tue 3/12/02 Tue 3/12/02 434

436 Point clear 3 1  day Wed 3/13/02 Wed 3/13/02 435

437 Remove l i f t  4 4  days Thu 3/14/02 Tue 3/19/02 436

438 Geophys ics 4 and
mark  anomol ies

1  day Wed 3/20/02 Wed 3/20/02 437

439 Point clear 4 1  day Thu 3/21/02 Thu 3/21/02 438

381 Remove North Valley
Military Landfill

16.48
days

Thu
3/14/02

Fri 4/5/02

382 Excavate1 foot l i f t  and
s tockp i le

2 .5  days Thu 3/14/02 Mon 3/18/02 233

383 Geophys ica l ly  Map
and Mark  anomol ies

0.33 days Mon 3/18/02 Tue 3/19/02 382

384 Point Clear lift 1 0 .5  days Tue 3/19/02 Tue 3/19/02 383

385 Excavate1 foot l i f t  and
s tockp i le

2 .5  days Tue 3/19/02 Fri 3/22/02 384

386 Geophys ica l ly  Map
and Mark  anomol ies

0.33 days Fri 3/22/02 Fri 3/22/02 385

387 Point Clear lift 2 0 .5  days Fri 3/22/02 Fri 3/22/02 386

388 Excavate1 foot l i f t  and
s tockp i le

2 .5  days Mon 3/25/02 Wed 3/27/02 387

389 Geophys ica l ly  Map
and Mark  anomol ies

0.33 days Wed 3/27/02 Wed 3/27/02 388

390 Point Clear Lift 3 0 .33 days Wed 3/27/02 Thu 3/28/02 389

391 Excavate1 foot l i f t  and
s tockp i le

2 .5  days Thu 3/28/02 Mon 4/1/02 390

392 Geophys ica l ly  Map
and Mark  anomol ies

0.33 days Mon 4/1/02 Mon 4/1/02 391

393 Point Clear Lift 4 0 .5  days Mon 4/1/02 Tue 4/2/02 392

394 Excavate1 foot l i f t  and
s tockp i le

2 .5  days Tue 4/2/02 Thu 4/4/02 393

395 Geophys ica l ly  Map
and Mark  anomol ies

0.33 days Thu 4/4/02 Fri 4/5/02 394

396 Point Clear Lift 5 0 .5  days Fri 4/5/02 Fri 4/5/02 395

407 TNT Soils 38.25
days

Fri 3/15/02 Wed 5/8/02

408 Construct
Decontaminat ion Pad

1  day Fri 3/15/02 Mon 3/18/02 231

409 Homogenize Lift  1 TNT
Soi ls

10  days Mon 3/18/02 Mon 4/1/02 408

410 Confirmation Field
Sample

1  day Mon 4/1/02 Tue 4/2/02 409

411 QC Scan and Clear
Anomal ies

1  day Tue 4/2/02 Wed 4/3/02 410

412 Load and Haul Li f t  1 5  days Wed 4/3/02 Wed 4/10/02 411

413 Field Sample
Excavated Surface

1  day Wed 4/10/02 Thu 4/11/02 412

414 Geophysica l ly  Scan
and Clear Anomalies

1  day Thu 4/11/02 Fri 4/12/02 413

415 Homogenize Lift  2 TNT
Soi ls

10  days Fri 4/12/02 Fri 4/26/02 414

416 Confirmation Field
Sample

1  day Fri 4/26/02 Mon 4/29/02 415

417 QC Scan and Clear
Anomal ies

0.25 days Mon 4/29/02 Mon 4/29/02 416

418 Load and Haul Li f t  2 5  days Mon 4/29/02 Mon 5/6/02 417

419 Field Sample
Excavated Surface

1  day Mon 5/6/02 Tue 5/7/02 418

420 QC Scan and Clear
Anomal ies

1  day Tue 5/7/02 Wed 5/8/02 419

291 Demolition Pit Site 1 49.75
days

Mon
3/18/02

Tue
5/28/02

292 Excavate,  scan,  and
Stockpi le Li f t  1

1  day Mon 3/18/02 Tue 3/19/02 234

293 Geophys ica l ly  Map
and Mark  anomol ies

0.25 days Tue 3/19/02 Tue 3/19/02 292

294 Point Clear 7  days Tue 3/19/02 Thu 3/28/02 293

295 Excavate,  scan,  and
Stockpi le Li f t  2

1  day Thu 3/28/02 Fri 3/29/02 294

296 Geophys ica l ly  Map
and Mark  anomol ies

0.25 days Fri 3/29/02 Mon 4/1/02 295

297 Point Clear 7  days Mon 4/1/02 Wed 4/10/02 296

298 Excavate,  scan,  and
Stockpi le Li f t  3

1  day Wed 4/10/02 Thu 4/11/02 297

299 Geophys ica l ly  Map
and Mark  anomol ies

0.25 days Thu 4/11/02 Thu 4/11/02 298

300 Point Clear 7  days Thu 4/11/02 Mon 4/22/02 299

301 Excavate,  scan,  and
Stockpi le Li f t  4

1  day Mon 4/22/02 Tue 4/23/02 300

302 Geophys ica l ly  Map
and Mark  anomol ies

0.25 days Tue 4/23/02 Tue 4/23/02 301

303 Point Clear 7  days Tue 4/23/02 Thu 5/2/02 302

304 Excavate,  scan,  and
Stockpi le Li f t  5

1  day Thu 5/2/02 Fri 5/3/02 303

305 Geophys ica l ly  Map
and Mark  anomol ies

0.25 days Fri 5/3/02 Fri 5/3/02 304

306 Point Clear 7  days Fri 5/3/02 Tue 5/14/02 305

307 Excavate,  scan,  and
Stockpi le Li f t  6

1  day Tue 5/14/02 Wed 5/15/02 306

308 Geophys ica l ly  Map
and Mark  anomol ies

0.25 days Wed 5/15/02 Thu 5/16/02 307

309 Point Clear 7  days Thu 5/16/02 Tue 5/28/02 308

310 QA/QC Geophysical
Mapp ing

0.25 days Tue 5/28/02 Tue 5/28/02 309

311 Demolition Pit Site 3 159.5
days

Mon
3/18/02

Thu
10/31/02

312 Excavate,  scan,  and
Stockpi le Li f t  1

1 .5  days Mon 3/18/02 Wed 3/20/02 234

313 Geophys ica l ly  Map
and Mark  anomol ies

0 .5  days Wed 3/20/02 Wed 3/20/02 312

314 Point Clear 11.25 days Wed 3/20/02 Thu 4/4/02 313

315 Excavate,  scan,  and
Stockpi le Li f t  2

1 .5  days Thu 4/4/02 Mon 4/8/02 314

316 Geophys ica l ly  Map
and Mark  anomol ies

0 .5  days Mon 4/8/02 Mon 4/8/02 315

317 Point Clear 11.25 days Mon 4/8/02 Wed 4/24/02 316

318 Excavate,  scan,  and
Stockpi le Li f t  3

1 .5  days Wed 4/24/02 Thu 4/25/02 317

319 Geophys ica l ly  Map
and Mark  anomol ies

0 .5  days Thu 4/25/02 Fri 4/26/02 318

320 Point Clear 11.25 days Fri 4/26/02 Mon 5/13/02 319

321 Excavate,  scan,  and
Stockpi le Li f t  4

1 .5  days Mon 5/13/02 Tue 5/14/02 320

322 Geophys ica l ly  Map
and Mark  anomol ies

0 .5  days Tue 5/14/02 Wed 5/15/02 321

323 Point Clear 11.25 days Wed 5/15/02 Fri 5/31/02 322

324 Excavate,  scan,  and
Stockpi le Li f t  5

1 .5  days Fri 5/31/02 Tue 6/4/02 323

325 Geophys ica l ly  Map
and Mark  anomol ies

0 .5  days Tue 6/4/02 Tue 6/4/02 324

326 Point Clear 11.25 days Tue 6/4/02 Wed 6/19/02 325

327 Excavate,  scan,  and
Stockpi le Li f t  6

1 .5  days Wed 6/19/02 Fri 6/21/02 326

328 Geophys ica l ly  Map
and Mark  anomol ies

0 .5  days Fri 6/21/02 Fri 6/21/02 327

329 Point Clear 11.25 days Fri 6/21/02 Wed 7/10/02 328
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ID Task Name Duration Start F in ish Predecessors
330 Excavate,  scan,  and

Stockpi le Li f t  7
1 .5  days Wed 7/10/02 Thu 7/11/02 329

331 Geophys ica l ly  Map
and Mark  anomol ies

0 .5  days Thu 7/11/02 Fri 7/12/02 330

332 Point Clear 11.25 days Fri 7/12/02 Mon 7/29/02 331

333 Excavate,  scan,  and
Stockpi le Li f t  8

1 .5  days Mon 7/29/02 Tue 7/30/02 332

334 Geophys ica l ly  Map
and Mark  anomol ies

0 .5  days Tue 7/30/02 Wed 7/31/02 333

335 Point Clear 11.25 days Wed 7/31/02 Thu 8/15/02 334

336 Excavate,  scan,  and
Stockpi le Li f t  9

1 .5  days Thu 8/15/02 Mon 8/19/02 335

337 Geophys ica l ly  Map
and Mark  anomol ies

0 .5  days Mon 8/19/02 Mon 8/19/02 336

338 Point Clear 11.25 days Mon 8/19/02 Wed 9/4/02 337

339 Excavate,  scan,  and
Stockpi le Li f t  10

1.5  days Wed 9/4/02 Fri 9/6/02 338

340 Geophys ica l ly  Map
and Mark  anomol ies

0 .5  days Fri 9/6/02 Fri 9/6/02 339

341 Point Clear 11.25 days Fri 9/6/02 Tue 9/24/02 340

342 Excavate,  scan,  and
Stockpi le Li f t  11

1.5  days Tue 9/24/02 Wed 9/25/02 341

343 Geophys ica l ly  Map
and Mark  anomol ies

0 .5  days Wed 9/25/02 Thu 9/26/02 342

344 Point Clear 11.25 days Thu 9/26/02 Fri 10/11/02 343

345 Excavate,  scan,  and
Stockpi le Li f t  12

1.5  days Fri 10/11/02 Mon
10/14/02

344

346 Geophys ica l ly  Map
and Mark  anomol ies

0 .5  days Mon
10/14/02

Tue 10/15/02 345

347 Point Clear 11.25 days Tue 10/15/02 Wed
10/30/02

346

348 QA/QC Geophysical
Scan

0.5  days Wed
10/30/02

Thu 10/31/02 347

361 Flare Site 49.75
days

Mon
3/18/02

Tue
5/28/02

362 Excavate,  scan,  and
Stockpi le Li f t  1

1  day Mon 3/18/02 Tue 3/19/02 234

363 Geophys ica l ly  Map
and Mark  anomol ies

0.25 days Tue 3/19/02 Tue 3/19/02 362

364 Point Clear 7  days Tue 3/19/02 Thu 3/28/02 363

365 Excavate,  scan,  and
Stockpi le Li f t  2

1  day Thu 3/28/02 Fri 3/29/02 364

366 Geophys ica l ly  Map
and Mark  anomol ies

0.25 days Fri 3/29/02 Mon 4/1/02 365

367 Point Clear 7  days Mon 4/1/02 Wed 4/10/02 366

368 Excavate,  scan,  and
Stockpi le Li f t  3

1  day Wed 4/10/02 Thu 4/11/02 367

369 Geophys ica l ly  Map
and Mark  anomol ies

0.25 days Thu 4/11/02 Thu 4/11/02 368

370 Point Clear 7  days Thu 4/11/02 Mon 4/22/02 369

371 Excavate,  scan,  and
Stockpi le Li f t  4

1  day Mon 4/22/02 Tue 4/23/02 370

372 Geophys ica l ly  Map
and Mark  anomol ies

0.25 days Tue 4/23/02 Tue 4/23/02 371

373 Point Clear 7  days Tue 4/23/02 Thu 5/2/02 372

374 Excavate,  scan,  and
Stockpi le Li f t  5

1  day Thu 5/2/02 Fri 5/3/02 373

375 Geophys ica l ly  Map
and Mark  anomol ies

0.25 days Fri 5/3/02 Fri 5/3/02 374

376 Point Clear 7  days Fri 5/3/02 Tue 5/14/02 375

377 Excavate,  scan,  and
Stockpi le Li f t  6

1  day Tue 5/14/02 Wed 5/15/02 376

378 Geophys ica l ly  Map
and Mark  anomol ies

0.25 days Wed 5/15/02 Thu 5/16/02 377

379 Point Clear 7  days Thu 5/16/02 Tue 5/28/02 378

380 QA/QC Geophysical
Mapp ing

0.25 days Tue 5/28/02 Tue 5/28/02 379

425 Analyze Point Clearance
Data

60 days Fri 5/31/02 Mon
8/26/02

236

397 Fill areas in North
Valley

24 days Fri 7/19/02 Thu
8/22/02

398 Excavate 1 foot l i f t  and
s tockp i le

6  days Fri 7/19/02 Mon 7/29/02 458

399 Geophys ica l ly  Map
and Mark  anomol ies

1  day Mon 7/29/02 Tue 7/30/02 398

400 Point Clear Lift 1 1  day Tue 7/30/02 Wed 7/31/02 399

401 Excavate 1 foot l i f t  and
s tockp i le

6  days Wed 7/31/02 Thu 8/8/02 400

402 Geophys ica l ly  Map
and Mark  anomol ies

1  day Thu 8/8/02 Fri 8/9/02 401

403 Point Clear Lift 1 1  day Fri 8/9/02 Mon 8/12/02 402

404 Excavate 1 foot l i f t  and
s tockp i le

6  days Mon 8/12/02 Tue 8/20/02 403

405 Geophys ica l ly  Map
and Mark  anomol ies

1  day Tue 8/20/02 Wed 8/21/02 404

406 Point Clear Lift 1 1  day Wed 8/21/02 Thu 8/22/02 405

440 Areawide Clearance based
on Point Clearance Data

1  day Mon 8/26/02 Tue 8/27/02 425

441 Site Grading 1 day Tue 8/27/02 Wed 8/28/02 440

349 Mercury Impacted Soils 44.5 days Thu
10/31/02

Wed 1/1/03 348

350 Excavate,  scan,  and
Stockpi le Li f t  1

3  days Thu 10/31/02 Tue 11/5/02

351 Geophys ica l ly  Map
and Mark Anomal ies

1  day Tue 11/5/02 Wed 11/6/02 350

352 Point Clear Anomalies 0 .5  days Wed 11/6/02 Wed 11/6/02 351

353 Excavate,  scan,  and
Stockpi le Li f t  2

3  days Wed 11/6/02 Mon
11/11/02

352

354 Geophys ica l ly  Map
and Mark Anomal ies

1  day Mon
11/11/02

Tue 11/12/02 353

355 Point Clear Anomalies 0 .5  days Tue 11/12/02 Wed
11/13/02

354

356 Excavate,  scan,  and
Stockpi le Li f t  3

3  days Wed
11/13/02

Mon
11/18/02

355

357 Geophys ica l ly  Map
and Mark Anomal ies

1  day Mon
11/18/02

Tue 11/19/02 356

358 Point Clear Anomalies 0 .5  days Tue 11/19/02 Tue 11/19/02 357

359 QA/QC Geophysical
Scan

1  day Tue 11/19/02 Wed
11/20/02

358

360 Confirmation Sampling
of Mercury

30  days Wed
11/20/02

Wed 1/1/03 359

421 RelocateTemporary
Stockpiles to North

24 days Tue
12/31/02

Mon 2/3/03

422 Stockpi le Ridge 18  days Tue 12/31/02 Fri 1/24/03 442

423 Sector 2 24  days Tue 12/31/02 Mon 2/3/03 442

424 Unit D-1 South Valley
Soi ls

3  days Tue 12/31/02 Fri 1/3/03 442

426 Area Wide Clearance 1 day Tue 12/31/02 Wed 1/1/03 425,457,458

459 Replacement of Fi l l  in Sector 2 4 .3  days Thu 11/1/01 Wed 11/7/01

442 Non-OE Remediation 206.9
days

Tue
3/12/02

Tue
12/31/02

448 Post Point Clerance
Investigation

56.15
days

Tue
3/12/02

Thu
5/30/02

452 Downgradient Areas
from Dynamite Burn
Site

2  days Tue 3/12/02 Thu 3/14/02 230

449 Ammuni t ion
Renovation/Primer
Destruction Site

1  day Thu 3/14/02 Fri 3/15/02 233

450 Howitzer Test Facil i ty
Stockpi le  #3

1  day Fri 3/15/02 Mon 3/18/02 449

451 North Valley - Extent of
non-Point Source

3  days Mon 3/18/02 Thu 3/21/02 450

454 McAll ister Drive Land
Bridge

2  days Mon 3/18/02 Wed 3/20/02 234

453 Demolit ion Site #1 2  days Tue 5/28/02 Thu 5/30/02 310

443 Confirmation sampling
Collection

125.75
days

Wed 5/8/02 Tue
11/5/02

444 TNT Strip Area 10  days Wed 5/8/02 Wed 5/22/02 407

445 Flare Site 2  days Tue 5/28/02 Thu 5/30/02 380

446 Demo Site #1 (If
Necessary)

2  days Tue 5/28/02 Thu 5/30/02 310

447 Demo Site #3 3  days Thu 10/31/02 Tue 11/5/02 348

455 Site Wide Human
Health risk assessment
and Ecolological Risk

125.75
days

Fri 7/5/02 Tue
12/31/02

458 North Valley 10  days Fri 7/5/02 Fri 7/19/02 449FS+30
days,450FS+30
days,451FS+30

456 Data analys is  and
val idat ion

1  day Tue 11/5/02 Wed 11/6/02 443,448

457 South Val ley 10  days Tue 12/17/02 Tue 12/31/02 452FS+30
days,453FS+30
days,454FS+30

460 D-1 Technical Memorandum 24 days Fri 3/22/02 Wed
4/24/02

427

461 Preparat ion of Technical
Memorandum

14 days Fri 3/22/02 Wed 4/10/02

462 Agency Review and
Approval

10  days Thu 4/11/02 Wed 4/24/02 461
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